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River Corridor/FFTF _
Tri-Party Agreement Milestone Review

~ Meeting Minutes
September 21, 2006
River Corridor Project portion of M-016/M-089/M-092-12/M-092-16/ ’1-993.;'1 094

M-016-46, Initiate Remedial Actions for Remaining Waste Sites for 100-D Area.

RL stated this was completed on 6-13-06, ahead of schedule. Ecology asked RL to explain what
was done to take credit for having completed this milestone. RL noted that they initiated
remediation at two waste sites with a subcontractor; this work started on 6-13-06 and has been
continuing ever since. Bcology questioned the fact that when the work started there was only
one ERDF can at the site and asked if filling that one can was enough to justify comipletion of the
milestone. WCH stated that they can move additional cans to the site on an as necded basis as
they are already in the ‘system.’ Ecology asked that since more waste 1s being generated, why
weren’t more cans moved to the site. The original plan was to stockpile the sozls removed from

- the waste site.

Ecology asked how much soil has been sent to ERDF. RL and WHC both stated they do not
believe any soil has gone to ERDF. RL expects to have the next contractor working in October
and are pulling backfill out of D56 now.

M-016-45 to -60: A Change Request for M-016-60 was approved on 9-14-06 to move the due
date out to 4-30:07. Ecology asked if M-016-45 would complete interim remedial action for all
waste sites at 100-B/C Area. WHC explained that M-016-94 was created to cover all other
(orphan) waste sites not covered by M-016-45. M-016-57 is showing as unrecoverable based on
information from K Basins that M-034-32 is not achievable. M-016-57 is dependent on M-034-
32 completion.

M-093-19, Submit 105-N/109-N Reactor ISS Design Report, was completed and submitted to
the Regulators on 9-7-06, three years ahead of schedule.

D4 Closure Project. Referring to the pictures on page 7 of the handout, demolition/loadout has
‘been completed on several buildings in 100 and 300 Areas. The pipe at 163N has been pulled
down and sent to ERDF. Deactivation of 333 was completed and demolishing started on 9-20-
06.

Field Remediation Closure Project. Plan to award a contract for remediation of 300 Area
waste sites by the end of this Fiscal Year. Dealmg with anomalies at 118-K-1 Burial Ground as
they are discovered.

Ecology sent a letter stating it appears RL is going down the cleanup verification package (CVP)
path and it is Ecology’s belief RL needs to follow the Hanford past practice strategy. The
fundamental issue is whether or not additional data is necessary — Ecology believes it is and RL
does not. Hanford past practice strategy says additional data will be collected. RL considers this
part of the risk assessment process to determine if additional samples are needed. Ecologyis not
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sure that this is part of the risk assessment. If the Regulators have stated they need more
samples, this should be put into the baseline planning. RL states this type of issue is not an
automatic change to an RL baseline, but if additional sampling proves to be needed, the change
will most likely be handled by the use of management reserve and/or contingency. Ecology is
concerned that this appears to be similar to the M-15 issues. RL stated the risk assessment is part
of remedial investigation and they are developing DQOs to determine what the data needs are.

End State and Final Closure Project. Ecology believes RL needs additional scope in the
Columbia River Component Data Evaluation Summary Report (WCH-91). RL noted they sent a
letter to WCH requesting they provide a cost estimate for performing this work. RL has two
issues associated with time on this process: 1) they need to get an estimate for the scope of work;
and, 2) this is new scope to the contract and requires HQ approval. HQ is aware of this issue and
RI has been communicating with them.

WHC is still working to fix the problems associated with the 100-D-56 waste site chromium |
contamination. RL stated the site is looking at the bigger picture and responding to new
discoveries on a standard basis. They are aware of it and looking for it.

RL is working with EPA to see if additional sampling needs to be done at the 300 Area 618-2
Burial Ground. The drum that was mistakenly sent to ERDF has been retrieved and is at CWC
now. ' :

Entegration issues. An integrated plan is being discussed with groundwater, WCH, RL, and FH

activities to ensure agreement on how to move forward on the chromium source investigation
and remediation.
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Fast Flux Test Facility (FFTF) Deactivation
M-081-00 Series, Complete FFTF Facility Transition
RL noted that FFTF is either on schedgle or has completed all of its milestones.

RL has completed the sodium drain of the Interim Decay Storage (IDS) vessel almost two.years
ahead of schedule. All Core Component Pots (CCPs) have been offloaded, placed in two storage
containers, and have been transferred to the Fuel Storage Facility (FSF).

Continue work the T3 Cask Safety Analysis Report for Packaging (SARP) addendum. Shipping
activities will take 9-12 months since there are only two T3 casks available. RL is working
towards having the SARP addendum approved by August 2007 and will start shipping the
sodium bonded fuel to Idaho.

Work on the auxiliary shutdown activities has slid a little because of the focus on the sodium
drain. The contractor will be directed to stop all activities by end of FY 07 with exception of
those activities needed to ship to Idaho. RL expects to go to a Surveillance & Maintenance mode
by August 2009, and is requesting a revised life cycle estimate.

Work continues on the RCRA/State Da.ngerous Waste permitted storage work in order to store
the CCPs in FSF. RI has discussed a path forward with the Regulators. The two storage
containers will need a ‘catch pan’ under them to provide visible evidence they are not leaking.
They will also be under an inert gas blanket. Ecology stated they are willing to do a temporary
authorization to allow for storage until the permit is approved.
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RIVER CORRIDOR CLOSURE PROJECT

River Corridor
TPA Milestone Statistics
(Major & Interim Milestones)
50
40+
30+
20+
10+
0
COMPLETED TO BE COMPLETED
Compliance Due To Be Milestone Compliance ! Milestone Compliance
Date Completed Number Due Date |  Number Due Date
M-16 9/30/2018 24 M-16-70 (C) 10/30/05 | M-16-58 04/30/09
Remedial Design / (M-16-008) M-16-63 (C) 123105 | m1652 07/31/09
Remedial Action M-16-46 (C) 07/31/06 1  M-16-84 09/30/10
M-16-45 123106 | M-1651 12131110
Risk Assessmenl M-16-60 12/31/06 1 M-1647 12/31/11
M-16-67 033107 M-16-74 09/30/12
M-16-57 04/30/07 i M-18-53 12/31/12
M-16-72 oeroo7r | m-1655 12131112
M-16-50 07/31/07 +  M-16-62 12/31/12
M-16-54 o73108 | m-16-00a 12/31/12
M-16-73 09/30/08 M-16-75 09/30/13
M-16-49 123108 | M-1669 09/30/15
M-16-56 12/31/08 + M-16-00B 09/30/18
M-16-61 1213108 |
L}

M-93 TBD 4 M-93-18 (C) 12/31/05 | M-93-22 09/30/11
Reactors on Rivel (M-93-00) M-93-23 (C) 07/31/06 |\ M-93-20 09/30/12
Final Disposition M-93-19 09/30/09 | m-93.00 TBD

M-89 9/30/2010 1 M-89-00 093010 |
Closure of 324 Bldg Non-Permitted (M-89-00) '
Mixed Waste Units !
[]
M-94 9/30/2015 6 M94.01(c) 125105 | mea0s 09/30/10
300 Area (M-94-00) M-94-05 (C) 093006 | M-94-08 12131711
Surplus Facilities Demolition M-84-06 12/30/07 |, M-94-09 09/30/13
M-24-07 123009 |  M-84-00 09/30/15
Milestones to be Completed 35 7 --—- MILESTONES COMPLETED IN FY06 (C)

1 RCC TPA Quarterly Review (06/06 - 08/06)



RIVER CORRIDOR CLOSURE PROJECT

R R ORRIDOR
D06 TPA O AR
a 3 i 00
Forecast/ ompleted orecast
Project| Milestone Title Compliance Actual Ahead On Ahead On Behind | Unrecov | To Be
Date Date Schedule | Schedule | Schedule | Schedule | Schedule | erable | Deleted
Begin Sampling to Support the 100 Area and 300 Area Component of River Corridor]
ESFC M-16-70 Baseiine Risk Assassmart 10/30/2005 10/13/2005 (A) X
1SS M-93-18 |Complete 105-H Reactor Interim Safe Storage 12/31/2005 10/20/2005 (A) X
Submit a Schedule and TPA Milestones to Complete Interim Remedial Actions for
FR | M-1883 1300-FF-2 Waste Sites and Confirmatory Sampling of 300-FF-2 Candidate Sites PRI [ WY .
Submit a Schedule and TPA Milestones to Complete Disposition of the Surplus
D4 M-94-01 Facilities in the 200 Area 12/31/2005 12/29/2005 (A) X
FR M-16-46 |Initiate Remedial Actions for Remaining Waste Sites for 100-D Area 07/31/2006 06/13/20086 (A) X
1SS M-93-23  |Submit EE/CA for KE/KW Reactor ISS 07/31/2006 03/03/2006 (A) X
Complete Deactivation, Decontamination, Decommissioning, and Demolition of 313
D4 M-94-05 and 314 Facilities 09/30/2006 02/16/2006 (A) X
Total FY 2006 River Corridor TPA Milestones T 5 2 0 0 0 0 0

RIVER CORRIDOR

FY 2007 TPA MILESTONE SUMMARY

Status as of: August 31, 200¢

Forecast/ Completed Forecast
Project| Milestone Title Compliance Actual Ahead On Ahead On Behind To Be
Date Date Schedule | Schedule | Schedule | Schedule | Schedule | erable | Deleted
FR M-16-45* |Complete Interim Remedial Action for 100-B/C Area 12/31/2006 06/30/2007 (F) (Change request was signed by EPA on 9/14/06.) X
Complete Interim Remedial Actions for at Least 3 of the Following High | ]
FR M-16-60** |Environmental Priority 300-FF-2 Waste Sites (316-4, 618-2, 618-3, 618-5, 618-7) 12/31/2006 (Change request was signed by EPA on 9/14/06.) | X
and Complete Confirmatory Sampling of 300-FF-2 Candidate Sites 300-7 and 300-9
Submit a Technology Development Summary Report for Phases |, II, and Ill, an
FR M-16-67 |Intermediate Design Report, a Remediation Schedule, and a Treatability 03/31/2007 X
Investigation Work Plan for Remedial Actions at 618-10 and 618-11 Burial Grounds
FR M-16-57*** lInitiate Soil Remediation at K-East Basin 04/30/2007 X
ESFC M-16-72 |Submit Draft 100 Area and 300 Area Component Baseline Risk Assessment Report |  06/30/2007 X
FR M-16-50 |Initiate Remedial Actions for Remaining Waste Sites for 100-H Area 07/31/2007 X
Total FY 2007 River Corridor TPA Milestones 6 0 0 0 4 0 2 0

*M-16-45 - Extension required due to significant increase in burial ground waste volumes, discovery of SNF pieces, and ext
**M-16-60 - Awaiting resuits from soil/groundwater sampling to determine if plutonium concentrations still exist. If further excavation is required, milestone is in jeopardy of not being met.
“**M-16-57 - TPA M-34-32 has been identified as not achievable by the responsible Hanford Site contractor. Therefore, M-16-57 milestone will also be unachievable, as it is dependent upon M-34-32 completion.

—
ensive quantities of anomalous material requiring characterization.



Status as of: August 31, 2006

River Corridor Closure Project
TPA MILESTONE SUMMARY SCHEDULE

Fiscal 2006 Fiscal 2007 Fiscal 2008 Fiscal 2009 Fiscal 2010 Fiscal 2011 Fiscal 2012 Fiscal 2013 Fiscal 2014 Fiscal 2015
BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR
1stQu | 20dQur | 3edQu | 4hQu | istQu | 20dQu | 3rdQu | 4thQu | ist [ 20d] 3nd [ dth | ist [20d [ 3rd [ dch | tse [20d [ 3vd [ath | tst [20d [ 5rd [ 4th | 15t [20a ] 3ed [ath | 15t [20d ] 3rd [ 4th | 1=t | 2nd | 3rd | dth | 15t | 2nd ] 3rd | 4th
| ]
! e
i Compisie inienm
1 Remedial Action for
1 Area
100-B/C AREA 1 O
] s A
A07(F]
M-16-46 6113006 (A) Met6aT
infiale Remedial Actions Complata ntar
for Remaining Wesie Rrddia A
Sites for 100-0 Area or 100-0 Ares
100-D AREA . { }
A -\
1 M-18-49
] Compiste intarim
| Remedial Actions for
I 100-F Area
100-F AREA T ®;
i
M16-50 1651
] Inifiate Remedial Complete Interim
1 Acbons for Remaining Remedial Actions for
i Waste Sites for 100-H 100-H Area
Area
100-H AREA $ ®; )
i -
M52
1 Initiate Response Actions for M-16-53"
| Fﬁmﬂ_aﬁs S Remaining Wasla Sites for 100- Complats iniim
K Area Including Closure of Respanse Actions for
I Remediation at 100-K Area
K-East 1 Waste Trimi System
L
100-K AREA ‘ E@ _— O—
| Initate Soil
] Remediation at M-16-55
i K-West Basin Complete Intarim
Complete Remediafion Response Actions for
I at 100-NR TSD Cribs 5 100N Ares
. 5 1 — { )
N
I ANEA . Ls wies U/ el
1 Initiale Response Actions
for Remaining Waste Sites | M-16-56
I for 100-N Area Complete interim
1 Remedial Actions for
" 100-U-2 and 100-1U6
100-1U-2 / 100-1U-6 { %
I e
|
| iy
Complete Al Interim
| Response Actions for
1 1
100 COMMON T G
1
1
|
- ol 1 — S— i

O.-.—v) MILESTONE @._.?p MAJOR MILESTONE @ COMMITMENT OEHH&E @ UNRECOVERABLE @ "AT RISK" nu RCRA PERMIT COMMITMENT

.E'I._lm.am - Extension required due to significant increase in burial ground waste volumes, discovery of SNF pieces, and extensive quantities of anomalous material requiring characterization. (Change request signed by EFA on 9/14/06.)
**M-16-57 - TPA M-34-32 has been identified as not achievable by the responsible Hanford Site contractor. Therefore, M-16-57 milestone will also be unachievable, as it is dependent upon M-34-32 completion,

***M-16-52 - Portion that states "including closure of 1706-KE Waste Treatment System” is not RCC current scope.

****M-16-53 - Staterment in TPA CR M-34-04-01 states "100-K Area remedial action is not complete until K-Basin sludge shipments for disposal off site have taken place". This portion is not RCC scope,
3




Status as of: August 31, 2006

River Corridor Closure Project
TPA MILESTONE SUMMARY SCHEDULE

300-FF-2

Fiscal 2006

Fiscal 2008

Fiscal 2009

mums-zwwmam-mim
Sampiing of 300-FF-2 Candidate Sites

Investigation Work Plan for Remedial Achions al
618-10-11 Burial Grounds

2 Wasle Sites (300-259, 303-M SA, 303-M
UOF, UPR-300-46, UPR-300-17, §18-1)

Fiscal 2007 Fiscal 2010 Fiscal 2011 Fiscal 2012 Fiscal 2013 Fiscal 2014 Fiscal 2015
BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR
1stQ_| 20dQu | 3rdQtr | 4hQu | IstQw | 2ndQu | 3rdQu | 4tQu | Ist [2nd[ 3rd [4th | 1st [20d [ 3rd [ 4th | st [20d [ 3ra [ 4th | tst [ 2nd] Srd [ath | tst [20d ] 3rd [ 4th | ist | 20d ] 3rd | ath | Ist | 2nd | 3rd | 4th | ist | 2nd ] 3rd | 4th
I
I
| ! M-16-67
! | Submit Tech Development Summary Rpt for Me1669
Phases |, Il & lll, an Intermediate Design a
M-16-63 12720005 (A] 1 izl shisermite R M1664 Completa All Interim 300 Area Remedial Actions to
Submit Schedule & TPA MSs lo Compieje interim e — Completa Interim RA for Following 300-F- include Confirmatory Sampiing of All Candidate

Sites Listed in 300-FF-2 ROD (except for 618-10
and 618-11 Burial Grounds)

’ |
. —t—t ,
M-16-80*
im

Completa In

Enviranmen

RA for at Least 3 of Following High

fority 300-FF-2 Waste Sites (3164, 618-2,
§18-3, 618-5, §18-7) & Confirmatory Sampling of 300-7, 300-8

T\ ) '
Complete Inerim RA for Remaining High Complete Interim RA for Following 300-FF-2
Environmental Priority 300-FF-2 Waste Siles Waste Sites (300-8, 300-18, 300-VTS, 3164,

(618-2, 618-3, 618-5, 616-7)

600-47 600-259, 618-2, 618-3, 618-5, 616-7,

Baseline
Risk Assessment

I

Initiaie/Continue Soil
Remediation at 618-1 Bunal
Ground

1672
Submit Oraft 100/300 Area
Component Baseline Risk
Assessment Report

618-8, 618-13)

1674

Complete Intefim Remediation (lo inciude
excavation, loadoul, doseout sampiing, backdil, and
ravegetation) for All 300 Area “Inside the Fence”
Waste Sites North of Apple Strest, Except that for
the 300-RLWS, 300-15, 3004, 300-268, and 300-
123 Waste Siles, Remediation Need Only Be
Completed Through Excavation and Loadout

Ol

Radioactive Liquid Waste
RLWS) and the 300 Area
(300-15) Systems

Initiale Substantial and Continuous
Remediation on the 309 Facility Dedicated

Q

Sewer (300
Procass Sewer

O TPA MILESTONE

®TPA MAJOR MILESTONE

@COM.V!]TMENT O FORECAST

@UNR ECOVERABLE

%"AT RISK"

QﬁCRA PERMIT COMMITMENT

*M-16-60 - Awaiting results from soil/grot

sampling to det

if plutonium concentrations still exist. If further excavation is required, milestone is in jeopardy of not being met. (Change request sfgnecWE-PA on 9/14/06.)
M-16-00B - 09/30/2018 - Complete All Interim 300 Area Remedial Actions Including 618-10 and 618-11 Burial Grounds
€-16-06C - TBD - Submit a Schedule and Establish Commitments to Complete Remedial Investigation/Feasibility Studies and Proposed Plans in Support of the Final ROD for the 100 Area
C-16-06D - TBD - Submit a Schedule and Establish Commitments to Complete Remedial Investigation/Feasibility Studies and Proposed Plans in Support of the Final ROD for the 300 Area
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Status as of: August 31, 2006

River Corridor Closure Project
TPA MILESTONE SUMMARY SCHEDULE
Fiscal 2006 Fiscal 2007 Fiscal 2008 Fiscal 2009 Fiscal 2010 Fiscal 2011 Fiscal 2012 Fiscal2013 | Fiscal 2014 Fiscal 2015
REACTOR BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR
ISS 1st 2dQu | 3dow | 4how | istQr | 2040w | drdw | 4Ot | st | 200 ] 3rd | st | tst [ 20d ] 3rd | 4t | sst | 200 30 | 4 | 1st _ “_,L ua; ath | tst [ 2na ] 3ea | ai | 1se [ 200 [ 3ra [ 4o ] 15t [ 200 [ 30 | 40 | 15t | 200 ] 300 ] 4
= T
1
N-33-18 10/20/05 (A) 1
Complete 105-H Reactor 1S5 i
"H"ReacTor (@ , T
A
i
M-93-23 3/3/06 (A) .
Submit EE/CA for M-§3-22
KEMKW Reaclor 1S3 Complete 105-KE and 105-KW
"KE | KW" Reactor 1SS
REACTORS - . —)
i M:93-1
| Submit to EPAEcology 9320
1 105-N/1D9-N Reaclor Complete 105N
1 1SS Design Report Reacior IS:
“N" REACTOR _A.,.T .............. o  _— S Y A A A () @,
S/7/0B{F)
1
I
|
|
|
! M-94-06
1 Complete Selected Rempval and/or RA for 3 of M-84-03
Following 18 High Prioriy Faciliies: 3058, 306E, Complete Disposition of
1 306W, 307 Retention Bains, 308, 309, 321, 323, Following Surplus Facilfies:
M-94-01_12/20/05 (A} 1 324, 3248, 325, 326, 347, 329, 333, 340, 3706, 303M,332.333,334,3344 3221, N-54-00
FACILITIES Submit Schedule and TPA Sl 0 LT 307 Trench, and 3720; th Include 333 Faciity 322,323,324, Complete Disposition of 300 Area Surpius
= Milestones lo Complete Disposiion I | Complete Deactivaiion, Decontaminatin, 225,324,348 327 Facilfies lo be Defined as Ihe 220
of Surplus Faciiies in 300 Area | | Decommiesioning, Demaliion (D4) of Faciifies Listed in Hanford RCCC RFP
1 313 and 314 Facilties 7~ N P ~
e _. Oz O—Or O—t+—0Q | C
Complete Selected Removal and/or RA for 6 of 4-94-08 M-94-09
1 Following 19 High Priority Fasilifies: 3058, 306E, Complete Selectad Removal and/or RA for 12 of Complete Selected Removal andior RA
D4 1 306W, 307 Retention Basins, 308, 309, 321, 323, Following 19 High Prionity Facilities: 3058, 306, for 15 of Following 18 High Priority
324, 3248, 325, 326, 327, 329, 333, 340, 3706, 307 306W, 307 Retention Basins, 308, 309, 321, 323, Facilities: 3058, 306E, 306W, 307
! Tranch, and 3720 ko Include 306E, 306W, 3720, and 324, 3248, 325, 326, 327, 329, 333, 340, 3708, 307 Relention Basins, 308, 309, 321, 323,
] 3058 Facilities Trench, and 3720 324, 3248, 325, 326, 327, 329, 333, 340,
] 3706, 307 Trench, and 3720; to include
| | 323 and 307 Trench
|
1 M-88-00
1 Complete Ciosure of Non-Permitied Mixed Waste
Units in 324 Bidg REC B-Call, REC D-Cell, and
i
Leval Vault
i P i
1 U/
I
"
O TPA MILESTONE @q? MAJOR MILESTONE @ncégzq Omoﬁ,h%._, @ UNRECOVERABLE m "AT RISK" Gwnf PERMIT COMMITMENT

M-93-00 (TBD) - Complete Final Disposition of All 100 Area Surplus Production Reactor Buiidings




RIVER CORRIDOR TPA CHANGE REQUESTS (June - August 2006)

M-16-05-06
300-FF-2 Waste Site
Remediation

Approved - 7/10/06

M-94-05-02
300 Area Surplus Facility
Disposition

Approved - 7/10/06

The following three TPA interim milestones were established to show continued
progress towards completion of interim remedial actions of 300-FF-2 "inside the
fence" waste sites:

- M-16-73 - (9/30/2008) - Initiate Substantial and Continuous Soil Remediation
at the 618-1 Burial Ground

— M-16-74 - (9/30/2012) - Complete Interim Remediation (to include excavation,
loadout, closeout sampling, backfill, and revegetation) for all 300 Area "Inside the
Fence" Waste Sites North of Apple Street, Except that for the 300-RLWS, 300-
15, 300-4, 300-268, and 300-123 Waste Sites, Remediation Need Only Be
Completed Through Excavation and Loadout

-- M-16-75 - (9/30/2013) - Initiate Substantial and Continuous Remediation on
the 309 Facility Dedicated Radioactive Liquid Waste Sewer (300 RLWS) and the
300 Area Process Sewer (300-15) Systems

The following interim milestone was revised by removing the 316-4 waste site
from this milestone as it will be remediated with the 618-10 Burial Ground:

-~ M-16-61 - (12/31/2008) - Complete Interim Remedial Actions for the
Remaining High Environmental Priority 300-FF-2 Waste Sites {316-4, 618-2, 618-
3, 618-5, and 618-7)

The following four TPA interim milestones were established to show continued
progress towards deactivation, decontamination, decommissioning, and
demolition of 300 Area high priority facilities:

M-94-06 - (12/30/2007) - Complete the Selected Removal and/or Remedial
Actions that are Selected for 3 of the Following 19 High Priority Facilities: 3058,
306E, 306W, 307 Retention Basins, 308, 309, 321, 323, 324, 324B, 325, 326,
327, 329, 333, 340, 3706, 307 Trench, and 3720; to include the 333 Facility

M-94-07 - (12/30/2009) - Complete the Selected Removal and/or Remedial
Actions that are Selected for 6 of the Following 19 High Priority Facilities: 3058,
306E, 306W, 307 Retention Basins, 308, 309, 321, 323, 324, 324B, 325, 326,
327, 329, 333, 340, 3706, 307 Trench, and 3720; to include the 306E, 306W,
3720, and 305B Facilities

M-94-08 - (12/31/2011) - Complete the Selected Removal and/or Remedial
Actions that are Selected for 12 of the Following 19 High Priority Facilities:
305B, 306E, 306W, 307 Retention Basins, 308, 309, 321, 323, 324, 324B, 325,
326, 327, 329, 333, 340, 3706, 307 Trench, and 3720

M-94-09 - (09/30/2013) - Complete the Selected Removal and/or Remedial

Actions that are Selected for 15 of the Following 19 High Priority Facilities:
305B, 306E, 306W, 307 Retention Basins, 308, 309, 321, 323, 324, 324B, 325,
326, 327, 329, 333, 340, 3706, 307 Trench, and 3720; to include the 323 Facility
and the 307 Trench
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RIVER CORRIDOR PROJECT ACCOMPLISHMENTS

Washington Closure Hanford (WCH) assumed River Corridor cleanup responsibilities on August 27, 2005. Cleanup along the

Columbia River will be accomplished by five major WCH projects: Deactivation, Decontamination, Decommissioning, and Demolition
(D4) Closure Project, Reactor Interim Safe Storage (ISS) Closure Project, Field Remediation (FR) Closure Project, Waste Operations
Project, and End State and Final Closure (ESFC) Project. The following accomplishments cover reporting period June-August 2006.

D4 Closure Project (M-89-00, M-94-03, M-94-06)

100 Area 324/327 Facilities
e Continuing 163N/183N Demineralizer Plant and Water Filter « Completed excess equipment removal from 324 High Bay;
Plant above-grade demolition. continued removal from 324 EDL-101 and 102.
e Completed demolition and loadout of: ¢ Continued 324 and 327 beryllium sampling.
- MO-200 / MO-561 / MO-913 trailers s Completed 327 characterization/sampling analysis.
— 1723NX Laydown Storage Area * Finalized strategy for removal of 327 radium drum.
— 1701N Gate House trailer
-- 1707N Boat House
-- 153N Switchgear Building
-~ 183NA Pumphouse

163N Demineralizer Plant and 183N Water Filter Plant Demolition Site

300 Area

o Completed demolition/loadout of following buildings:
MO-26, 303C, 377, 3705, 3708, 3717, 3717B.

¢ Completed hazardous waste removal in 305 and 305B.

* Continued hazardous waste and asbestos removal in
building 306E, 306W, and 333.

e |ssued 300 Area sampling and analysis plan revision, to

include 324 and 327 hot cell sampling.

Demolition of 377 Building
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RIVER CORRIDOR PROJECT ACCOMPLISHMENTS

Reactor ISS Closure Project (M-93-19)

* Received RL/regulator approval of H-Reactor cleanup
verification package (CVP), Rev. 0.

o Completed demolition and loadout of 119N and 119NA Air
Sampling/Monitoring buildings.

e Completed public comment resolution of 100-K EE/CA.

o Completed draft 100-K Action Memorandum.

e Conducted 105/109N pre-bid walkdown for deactivation and
decommissioning RFP.

* Transmitted the Conceptual Design Report for the 105/109N
ISS Project to RL on 8/30/06 for subsequent transmittal to
the regulators, which will satisfy completion of TPA
Milestone M-93-19, more than three years ahead of
schedule (due 9/30/09).

Field Remediation Closure Project (M-16-45, M-16-46,
M-16-60, M-16-67)

300 Area (M-16-60, M-16-67)

e Received bids on July 17 for remediation of the 618-7 Burial
Ground and other 300 Area waste sites (West Side
procurement). Bid evaluation is in progress.

e Completed development of the 618-10/11 Burial Grounds
preferred remediation option for design solution; held an
independent review for development of preferred option.

100 Area (M-16-45, M-16-46)

* Completed the amalgamation of liquid mercury drained from
suspect tubes found in 118-B-1 and 118-C-1 Burial
Grounds.

Mercury Collection at 100-B/C Area

e Completed loadout of all stockpiled material and sorting
cells at 100-B/C Area.

e Began remediation at 100-D Area on June 13 which
satisfied completion of TPA Milestone M-16-46, seven
weeks ahead of schedule.

e At 118-K-1 Burial Ground, completed remediation of
Trenches A and B outside the fence. Received
authorization to proceed with full remediation of the burial
ground except for Trench | and the associated silos.

e Completed backfill of the 116-N-1 Crib and Trench on
June 15. Received comments on 116-N-1 Crib and Trench
CVP; continuing resolution of Ecology comments.

¢ [nitiated demolition of tanker car in 118-F-6 Animal Waste
Burial Ground.

e Completed excavation/sorting of 118-F-2 Reactor Hardware
Burial Ground; initiated same activities at 118-F-1 Burial
Ground.

Debris Found During Gross Sorting at 118-F-2 Trench E

Waste Operations Project

* The new mentor protégé (MP) subcontractor assumed full
transportation services the first week in June.

* Initiated annual civil survey of Cells 2, 3, 4, and 5. Annual

surveys of the waste disposal cells are required to be

performed by the subcontractor in order to support waste

placement planning and future expansion requirements.

W g L T

] 24

Placing IP-1l Container from K-Basins into Cell 6

e |nitiated 30-day public comment period (8/28/06-9/26/06)
for the Proposed Amendment of the ERDF Record of
Decision (ROD). Purpose of the amendment is to allow
disposal in ERDF of additional wastes generated routinely
from other Hanford activities, not identified within any
specific cleanup action.

e Through August, approximately 619,000 tons of
contaminated material have been disposed in ERDF since
WCH assumed River Corridor cleanup responsibilities on
August 27, 2005. More than 6.6 million tons of waste have
been disposed in ERDF since operations began in July
1996.
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RIVER CORRIDOR PROJECT ACCOMPLISHMENTS

End State and Final Closure Project (M-16-72)

Risk Assessment

Completed scheduled field sampling to support the 100 and
300 Area risk assessment. Final activities included recovery
of invertebrate rock baskets and clam tubes, threatened/
endangered plant habitat sampling, amphibian surveys, and
king-bird sampling.

Awarded subcontract to Neptune and Company for the

100 Area and 300 Area Component of the River Corridor
Baseline Risk Assessment (RCBRA) report scope in support
of TPA Milestone M-16-72 (due 6/30/07). Conducting monthly
meetings with the Tri-Parties and stakeholders to discuss the
approach and methodology for the 100 Area and 300 Area
Component risk assessment, which fosters a collaborative
and open process that is expected to facilitate support of the
final document and conclusions.

Submitted for RL, regulator, and stakeholder review

Appendix E Infer-Areas Shoreline Assessment (DOE/RL-
2005-42) Rev. 1, Draft A to the 100 Area and 300 Area
Component of the RCBRA Sampling and Analysis Plan to
include the “inter-areas” (located between reactor/operational
areas) shoreline risk assessment sampling. The Tri-Party and
public review for the document ends September 14. A
comment resolution workshop will occur on September 19,
with field sampling anticipated to begin mid-October.

The laptop computer is used in the field to
view “real-time" images captured by the pole-
camera as it looks into the nest. Note the
extraordinarily high summer-time river level.

¢ Finalized the Columbia River Component Data Evaluation
Summary Report (WCH-91) and discussed potential path
forward for the Columbia River Component (CRC) with RL. It
is anticipated that RL will request that WCH prepare an
estimate for completion of the risk assessment work plan, and
completion of a DQO process and SAP for CRC scoping
purposes.

» Briefed EPA and Ecology management on the objectives and
provided information copies to initiate review of the draft
Integrated Strategy for Achieving Final Cleanup Decisions in
the River Corridor, (WCH-71, Draft A).

Long Term Stewardship

* Awarded subcontract for support of strategic planning for
Long-Term Stewardship for the River Corridor - Draft
document, including development of annotated outline.
Annotated outline was developed in July; draft document
development began in August.

Orphan Sites

e Completed briefings with RL and Ecology to discuss results
of the 100-D Area orphan sites evaluation, including
identification of 20 new waste sites.

1 view King-bird nests located high above the
ground. The camera is a relatively non-

intrusive way to safely evaluate the number
of young and their growth before sampling.
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RIVER CORRIDOR ISSUES

e 100-B/C Area 100-C-7 Waste Site: Chromium contamination extending to groundwater.

Status: Renegotiation of M-16-45 in process; draft change request being prepared and will be submitted
to RL the week of September 4, 2006. (Change request was signed by EPA on 9/14/06.)

¢ 100-D Area 100-D-56 Waste Site: While excavating pipeline, chromium contaminated liquid leaked on
ground.

Status: The pipeline liquid has been sampled, and sample results have been received. Waste profiles
are being developed for the solids and liquids. Pipe overburden removal began September 11. Once
overburden has been removed, pipe liquid will be removed. Separately, Ecology performed an
inspection of activities at 100-D-56.

e 300 Area 618-2 Burial Ground: After excavation of 618-2, a stained area with a high concentration of
plutonium was identified in the middle trench of 618-2, approximately 14 feet above the groundwater
table. Preliminary evaluation of the data indicated the remedy was potentially not protective of
groundwater, based on modeling. To adequately evaluate groundwater protectiveness, additional soil
data at 618-2 to groundwater was necessary.

Status: An agreement between RL and EPA was reached in August 2006 to pot hole to groundwater
and sample at 1 meter intervals to determine the residual soil concentrations of plutonium between the
bottom of the middle trench and groundwater. A water sample was also obtained at the end of the pot
hole. Preliminary data indicates decreasing plutonium concentration with depth. Final data for the
sampling activity are expected in early September 2006.

Soil from the pot hole was removed and disposed appropriately, and the pot hole was filled with clean
backfill soil. Additionally, groundwater sampling from a nearby well (399-1-2) to the east of 618-2 has
been requested of PNNL. Sampling results from this well are expected in October 2006. This issue is
currently being discussed with the Groundwater Project, and additional groundwater sampling will occur
in the area of this trench early FYQ7.

If it is determined that further remediation is required at 618-2, TPA Milestone M-16-60 (due 12/31/06),
may be in jeopardy of not being met. A draft change request is being prepared and will be submitted to
RL the week of September 4, 2006. (Change request was signed by EPA on 9/14/06.)

e 300 Area 618-2 Burial Ground: Drum containing suspect TRU waste mistakenly sent to ERDF for
disposal.

Status: Drum was retrieved and is planned to be shipped to CWC in late September 2006.
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RIVER CORRIDOR PERFORMANCE SUMMARY

RIVER CORRIDOR CLOSURE PROJECT PERFORMANCE SUMMARY
Contract Inception (8/27/05) through July 2006

($K)
R O
B A B 0 0 A D D n

D4 652,592 652,592 43,280 63,656 35,263 20,376 1.47 28,393 1.81
Reactor ISS 91,641 91,641 2,811 3,543 2,518 732 1.26 1,025 1.41
Field Remediation 403,827 403,827 41,668 47,254 38,711 5,586 113 8,543 1.22
Waste Operations 251,860 251,860 13,107 20,378 22,721 7,271 1.55 -2,343 0.90
ESFC 55,954 55,954 4,434 5,987 5,261 1,553 1.35 726 1.14
Mission/General Support 322,195 322,195 32,502 32,502 37,544 0 1.00 -5,042 0.87
Transition 3,979 3,979 3,979 3,979 3,743 0 1.00 236 1.06
Contingenc 257,744 257,744

TARGET COST TOTAL 2,039,792] 2,039,792| 141,781| 177,299| 145,761 35,518 1.25| 31,538 1.22

Schedule Variance Summary:

Through July, the RCC Project was $35.5M ahead of schedule. The positive schedule variance is

attributed to accelerated 300 Area and 100-N Area building demolitions; accelerated field remediation at
100-F, 100-N, and 100-K Areas; and ERDF support to accelerated work in D4 and Field Remediation
Projects. Positive schedule variance is partially offset by remediation delays at 100-B/C Burial Grounds
due to discovery of SNF and anomalous waste, the 118-K-1 Burial Ground due to nuclear safety issues,
delays in the 300 Area 618-7 Burial Ground, and 100-D confirmatory sampling.

Cost Variance Summary:

At the end of July, the RCC Project had performed $177.3M worth of work, at a cost of $145.8M. This
results in a favorable cost variance of $31.5M. The positive cost variance is attributed to 100 Area
building demolition performed under budget; significant underruns experienced in 300 Area building
characterization, deactivation, and demolition activities; significant underruns in 300 Area utility charges
and S&M activities; major portion of field remediation being accomplished under budget, partially offset
by overruns associated with 118-K-1 Burial Ground, 116-N-1 Crib backfill, and additional scope growth;
and by project startup activities such as procedure and program development, and Radcon and Industrial
Safety services greater than planned.
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INTEGRATION ISSUES

This section of the quarterly review discusses Central Plateau milestones and workscope that potentially
affect River Corridor milestones.

* On October 31, 2005 the DOE Groundwater Project (Fluor Hanford) delivered a draft report to Ecology,
assessing the effects of groundwater/river interface on aquatic and riparian eco-receptors at the 100-N
Area. The Washington Closure Hanford (WCH) End State and Final Closure Project is planning to
incorporate the results of the 100-N Area assessment in the 100/300 Area baseline risk assessment.

WCH has not included regulatory review of the Fluor-prepared 100-N report as a critical path task in the
WCH baseline. Ecology has expressed concern that if there are substantial review issues for the Fluor
report, it could delay completion of the WCH-prepared Sampling and Analysis Plan (SAP). In May 2006,
WCH started preparing the 100/300 Area SAP that would integrate 100-N Area. DOE transmitted the
revised 100-N ecological report to Ecology in June 2006. The Ecology Project Manager believes that
there is a lack of integration between the two efforts, and believes that the lack will affect the cost and
schedule of the SAP.

WCH Status: The WCH contractor has been coordinating directly with the 100-N Area assessment
team, and information and data have been shared prior to issuance of the 100-N Ecological Report in
June 2006. This information is being utilized in the planning for the inter-area evaluation (this includes
the 100-N Area shoreline). The inter-area evaluation and the 100-N Ecological Report were discussed at
the June 1 and 2 Trustee workshops. WCH will take into consideration Ecology comments on the
100-NR-2 report and discuss the 100-N Area throughout the development of the risk assessment. WCH
is collecting additional samples at the 100-N shoreline to supplement the data collected by Fluor
Hanford.

+ 100-D Area Chromium Source Investigation and Remediation, Technology Development, and
Groundwater Remediation.

Ecology and DOE-RL have come to an agreement to move forward and accelerate D-Area chromium
source investigation and remediation. There must be an integrated effort among activities related to
source zone characterization and remediation in the vadose zone, technology demonstration both in the
vadose zone and groundwater, and the ongoing and future groundwater activities remediation as well as
expected deep and shallow zone vadose zone remediation. A detailed integrated plan between the
WCH and Fluor activities showing schedules and deliverable and the budget planned must be submitted
to Ecology for their approval.
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U.S. Department of Energy
" Richland Operations Office |
Fast Flux Test Facmty (FFTF) Deactlvatlon

Trl-Party Agreement (TPA)
M-81-00 Series Milestones
09/21/06

09/21/06 River Corridor TPA Milestones Review Meeting . ~ DOE-RL FFTF Project — Al Farabee
Washington State Department of Ecology Washington State Department of Ecology — Laura Cusack
U.S. Environmental Protection Agency : 7 U.S. Environmental Protection Agency — Nicholas Ceto



Status of FFTF Deactivation
TPA M-81-00 Milestones and
Related M-20-29B Milestone

(09/21/06, Continued)

Ecology as Defined in Agreement Section 6.3.3

Milestone Milestone Description Due Date Status
M-81-10-T01 Submit Final Sodium Disposition Report 07/31/07 On Schedule
M-81-11 Submit FFTF End Point Criteria Document 08/31/05 Completed '
. G7/7/05
M-81-12 Initiate FFTF Sodium Drain 7 06/30/03 Completed
| | 04/7/03
M-81-13 Complete Reactor and Heat Transport System Sodium 06/30/05 Completed
Drain 06/15/05
M-81-14-T01 Complete Fuel Storage'FaciIEty Sodium Drain 04/30/07 Completed
. : 09/1/05
M-81-14-T02 Initiate Interim Decay Storage Vessel Sodium Drain 06/30/08 Completed
. 09/19/08,
Completion Letter
_ Pending
M-81-14 Complete FFTF Sodium Drain 09/30/09 On Schedule
M-81-15 Submit FFTF Survsillance and Maintenance Plan 06/30/10 On Schedule
M-20-29B Submit Sodium Storage Facility and Sodium Reaction 06/30/03 Completed
Facility Closure Plan or Request for Procedural Closure fo | -06/12/03




Significant Accomplishments
Last Three Months
| o | (09/21/06)
~* Fuel Offload
— Completed fuel and component offload from
the Interim Decay Storage vessel
— The remaining fuel (sodium bonded)
- assemblies remain stored in the Interim
Examination and Maintenance Cell

— Continued efforts on the new T-3 Cask |
SARP Addendum for the sodium bonded fuel

5 B









Slgnlflcant Planned Actions - Next Six Months
| (09/21/06)

. F uel Offload

Continue efforts to obtain a new T-3 Cask Certificate of
Compliance for sodium bonded fuel shipments

— Complete recertification of the two T-3 Casks o
— Complete transfer of green sodium bonded fuel pins from the
- Plutonium Finishing Plant to FFTF

Sodium Drain

— Continue efforts on the RCRA/State Dangerous Waste
permitted storage

— Continue developing sodium drain work plans for the nine
large primary Main Heat Transfer System (MHTS) valves

* Auxiliary Systems Shutdown
— Contlnue systems shutdown when they are no longer needed.



Schedule/Cost Performance
Fiscal Year to Date Status ($000s) 'through 08/06

Descripton  Bcws BCWP  ACWP SV oV BAC

FFTF $30,828.7' $32,531.4 $32,514.7 $1,702.8 $16.8 $34,670.9

Schedule Variance Analysis $1.7M:
The cost variance is contributed Carryover fuel offload activities completed

Cost Variance Analysis $0.02M:
The cost variance is negligible

Note: Cost /schedule performance associa’ted with revised baseline.
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Summary

(09/21/06)

Sodium drain completed for Interim Decay
Storage vessel

Progress continues to be made on the T-3 Cask
SARP addendum

The p'roject'ispursuing a rebaselining to a long
term surveillance and maintenance mode

Issues continue to be worked for resolution
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Eﬁgﬁy Agresrent

‘September 21, 2006
Agendas for the

Hanford Federal Facility Agreement and Consent Order Milestone Review and
Inter Agency Management Integration Team (IAMIT) Meetings

River Corridor Milestone Review

Place : EPA Conference Room, 309 Bradley Boulevard, Suite 115, Richland, WA.
Time: 10:00 am - 11:00 am '
Chairperson: Nick Ceto

Agenda

10:00 am M-16-00 Complete Remedial Actions
M-93-00 Disposition of Surplus Reactors
M-94-00 300 Area Surplus Facilities
M-89-00 324 Bldg. Closure of MW Units
M-92-00 Facilities for Sodium and Specxa.l
Case Waste

10:45 am M-81-00 Fast Flux Test Facility Transition

11:00 am Adjourn River Corridor Milestone Review

Inter Agencv Management Integration Team

Place: EPA Conference Room, 309 Bradley Boulevard, Suite 115, Rlchland WA.
Time: 11:00 am - 11:20 am
Chairperson: Nick Ceto

Agenda
11:00am  Update on Status of M-91 Milestones to Certify TRU/M Wéste.

11:20am  Adjourn IAMIT



Tri-Party Agreement Major Milestone Management Review
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